
 

 

 

 
 

REGULAR MEETING OF THE CITIZENS OVERSIGHT COMMITTEE 
 

Thursday, November 1, 2018 
 

 

MINUTES 
 

 
 I. TOUR 

Prior to the start of the meeting, the following committee members took a van tour of the 
Physical Education Project, led by Gary Nellesen: 

 
Robert Carter Manuel Baca 
Michael Lewis Gary Chow 

 
 
 II. DINNER 

Dinner was served at 5:30 p.m. 
 
 
III. CALL TO ORDER 

The regular meeting of the Mt. San Antonio College Citizens Oversight Committee was 
called to order at 6:00 p.m. by Alta Skinner, Chair. 

 

 

 

CITIZENS OVERSIGHT COMMITTEE MEMBERS PRESENT 
Emmett Badar Jorge Marquez 
Mario Barragan Judy Nieh 
Robert Carter Alta Skinner 
Michael Lewis Maricela Vazquez Aviles 

CITIZENS OVERSIGHT COMMITTEE MEMBERS ABSENT 
Cruz Baca Carmen Roman 

STAFF PRESENT 
Bill Scroggins, President & CEO 
Gary Nellesen, Director, Facilities, Planning, and Management 
Carol Nelson, Executive Assistant, President’s Office 
Manuel Baca, President, Board of Trustees 
Judy Chen Haggerty, Member, Board of Trustees 
Gary Chow, Member, Board of Trustees 
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IV. APPROVAL OF MINUTES 

It was moved by Nieh and seconded by Barragan to approve the minutes of the 
August 2, 2018, meeting. 
Ayes:  Badar, Barragan, Nieh, Skinner, Aviles 
Noes:  None 
Abstained:  Carter, Lewis, Marquez 
Absent:  Baca, Roman 
Motion carried. 

 
 
V. PUBLIC COMMENT 

None. 
 
 
VI. PRESIDENT’S REPORT 

• The College is well into the Fall Semester and up slightly in enrollment. 

• The College is growing in short-term non-credit vocational education, EMT, dual 
enrollment, and online education. 

 
 

VII. PROGRESS REPORT ON MEASURE RR AND BAN PROJECTS 
• Gary Nellesen, Director, Facilities Planning and Management, reviewed and 

explained the spreadsheets provided in the Project Budget Report, dated November 
2018, that showed the Measure RR and BAN budgets. 

• Committee members were provided a copy of Mr. Nellesen’s report, and it may be 
found on the College’s website with these minutes. 

 
 
VIII. CITIZENS OVERSIGHT COMMITTEE MEMBER TERMS 

Members terming out: 
• Robert Carter (Community Representative) 

 
 
IX. COMMITTEE MEMBER COMMUNICATION 

• Robert Carter thanked the Committee members and staff for the work of the 
committee. 

• Maricela Vasquez Aviles provided Get out the Vote t-shirts for committee members. 
• Judy Chen Haggerty thanked Gary Nellesen for his report. 
• Gary Chow thanked all members for serving and for the work of the staff. 
• Gary Nellesen thanked Valerie Arenas Rey for her work in preparation of the 

Citizens Oversight Committee reports. 
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• Emmett Badar thanked the staff for their hard work and the Trustees for their 
dedication to the College. 

• Mario Barragan thanked the staff for their work. 
• Manuel Baca thanked the committee for their time served, and commented on the 

importance of the Citizens Oversight Committee. 
• Alta Skinner commented on the hard work of the Citizens Oversight Committee 

members. 
 
 
 X. ADJOURNMENT 

The meeting adjourned at 7:32 p.m. 
The next meeting will be held on Thursday, February 7, 2019, at 6:00 p.m., in Founders 
Hall. 
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 Measure RR 
BAN Series 2 

Interest 
 Measure RR BAN 

Series 3 
 Incentives & 

Prop 39 

DESCRIPTION  Total  Total  Total  Total  Total  Total Total  Total Jan-19
 Proposed 

Budget 
Measure RR Project 

Total
A Library, Learning Resources and Campus  $         197,529.21  $                           -    $                              -    $              197,529.21 
A1 Student Center  $            1,218,275.78  $            3,149,999.73  $           4,368,275.51 
B Business and Computer Technology  $         527,300.20  $                           -    $          22,396,558.69  $       18,466,639.70  $          20,362,723.39  $         61,753,221.98 
C Child Development Center  $    16,668,996.18  $                           -    $            1,464,628.13  $       384,966.62  $         18,518,590.93 
C1 CDC Corrective Items  $                        -    $               619,393.08  $              619,393.08 
D Athletics Complex Phase 2  $                        -    $                           -    $            6,254,348.43  $          38,215,558.48  $          25,912,555.00  $         70,382,461.91 
D1 Golf Driving Range  $                        -    $                           -    $                              -    $                            -   
D2 Football Practice Field  $                        -    $                           -    $                              -    $                            -   
D3 Track and Field Updates  $                        -    $                           -    $                              -    $                            -   
D4 Tennis Courts  $                        -    $                           -    $                              -    $                            -   
D5 Gymnasium  $           38,772.00  $                           -    $                              -    $                38,772.00 
D6 Heritage Hall  $                              -    $                            -   
D7 Sand Volleyball Courts  $                              -    $               499,999.58  $              499,999.58 
D8 Athletic Complex - Scoreboard  $                 80,000.00  $                80,000.00 

E 
Career and Technical Education Building 
Renovation  $           65,008.18  $                           -    $                              -    $                65,008.18 

E1 Bldg. 28A Secondary Effects  $           27,035.00  $                           -    $                              -    $                27,035.00 
F Classroom Building Renovation  $                        -    $                           -    $                              -    $                            -   
F1 Phase 1 - Bldg. 45 Renovation  $      4,487,812.21  $                           -    $                              -    $           4,487,812.21 
F2 Phase 2 - Bldg. 6 2nd Floor Renovation  $                        -    $                           -    $                              -    $                            -   
G Laboratory Building Expansion-Sciences  $                        -    $                           -    $                              -    $                            -   
G1 Astronomy Dome--Bldg. 60  $         791,200.52  $                           -    $                              -    $              791,200.52 
H Fire Academy  $         106,160.76  $                           -    $                              -    $              106,160.76 
H1 Fire Academy Site Preparation  $                        -    $                           -    $            3,534,453.78  $           3,534,453.78 
I Public Transportation Center  $           99,999.98  $                           -    $                              -    $                99,999.98 
J Parking, Public Safety, and Traffic  $                        -    $                           -    $                              -    $                            -   
J1 Parking Structure-Lot A  $         581,550.49  $                           -    $            4,536,122.05  $           5,117,672.54 
J2 Parking Structure-Lot R  $                              -    $            2,200,000.26  $           2,200,000.26 
J3 Parking Structure-Lot S  $                              -    $            1,884,934.51  $           1,884,934.51 
K Scheduled Maintenance, 5 Years (Holding)  $                        -    $                           -    $                              -    $                              -    $                            -   
K1 Pool Locker Room Repair/ADA Upgrade  $           14,000.00  $                           -    $                              -    $                14,000.00 
K2 Cadaver Room HVAC Upgrade  $           69,216.16  $                           -    $                              -    $                69,216.16 
K3 Misc. Small Haz Mat Abatement  $         129,999.91  $                           -    $               200,000.61  $              330,000.52 
K4 Misc. Interior Improvements  $         250,000.62  $                           -    $               350,000.44  $               250,000.19  $              850,001.25 
K5 Misc. Exterior Improvements  $         299,999.64  $                           -    $               299,999.28  $               250,000.35  $              849,999.27 
K6 Mirror-Glass Replacement  $           39,958.09  $                           -    $                              -    $                39,958.09 
K7 Hardscape-Asphalt Replacement  $           79,373.63  $                           -    $                              -    $                79,373.63 
K8 Bldg. 1B Hot Water Piping  $           19,300.00  $                           -    $                              -    $                19,300.00 
K9 Misc. Repairs--Auxiliary Service  $           51,511.79  $                           -    $                              -    $                51,511.79 
K10 Misc. Fencing Improv. & Replacement  $                        -    $                           -    $                 10,586.26  $                10,586.26 
K11 Bldg. 2 Waterproofing  $           70,314.00  $                           -    $                              -    $                70,314.00 
K12 Library Security Upgrades  $           34,377.31  $                           -    $                              -    $                34,377.31 
K13 Bldg. 26 Air Handler Replacement  $         154,522.94  $                           -    $               330,751.48  $            1,700,000.38  $           2,185,274.80 
K14 Health Center Flooring Replacement  $           79,169.35  $                           -    $                              -    $                79,169.35 
K15 Track Repairs  $           33,375.00  $                           -    $                              -    $                33,375.00 
K16 Building Expansion Joints  $                        -    $                           -    $                              -    $                            -   
K17 Gymnasium Repairs  $                        -    $                           -    $                              -    $                            -   
K18 Library HVAC Repairs  $                        -    $                           -    $                              -    $                            -   
K19 Farm Drainage Repairs  $         149,999.82  $                           -    $                              -    $              149,999.82 
K20 Boiler Repair/Replacement  $         273,931.81  $                           -    $                              -    $              273,931.81 
K21 Bldg. 28B Fire Alarm Upgrade  $         346,457.87  $                           -    $                              -    $              346,457.87 
K22 Scheduled Maintenance 2012/13  $         273,658.09  $                           -    $                              -    $              273,658.09 
K23 Misc. Farm Buildings Improvements  $           19,999.68  $                           -    $               201,988.52  $              221,988.20 
K24 Rekey various buildings  $           29,996.78  $                           -    $                              -    $                29,996.78 
K25 Bldg. 2 Mechanical  $                        -    $                           -    $            1,012,352.96  $           1,012,352.96 
K26 Scheduled Maintenance 2013/14  $                        -    $                           -    $               277,874.20  $              277,874.20 
K27 Bldg. 28 Duct Cleaning  $                        -    $                           -    $               127,751.54  $              127,751.54 
K28 Elevator Upgrades-Phase 1  $                        -    $                           -    $                 49,685.04  $                49,685.04 
K29 Campus Asphalt Repairs  $                        -    $                           -    $                 49,977.50  $                49,977.50 
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K30 Bldg. 26A Sewer Line Replacement  $                        -    $                           -    $                 12,500.50  $                12,500.50 
K31 Bldg. 28B Sewer Line Replacement  $                        -    $                           -    $                 21,000.00  $                21,000.00 
K32 Bldg. 3 and 27C Interiors  $                        -    $                           -    $               125,000.21  $              125,000.21 
K33 Repair Bldg. 28AB Roof  $                        -    $                           -    $                      325.00  $                     325.00 
K34 Storefront Doors-Bldg. 26, 28  $                        -    $                           -    $                 50,002.40  $                50,002.40 
K35 Farm Buildings Siding/Roofs  $                        -    $                           -    $                 37,500.00  $                37,500.00 
K36 Scheduled Maintenance 2014/15  $                        -    $                           -    $               271,636.95  $              271,636.95 
K37 Scheduled Maintenance 2015/16  $                        -    $                           -    $               274,999.24  $              274,999.24 
K38 Scheduled Maintenance 2016/17  $                        -    $                           -    $               275,000.08  $              275,000.08 
K39 Scheduled Maintenance 2017/18  $                        -    $                           -    $                 12,830.00  $               274,999.51  $              287,829.51 
K40 Bldg. 60 Boiler Replacement  $                        -    $                           -    $               175,100.75  $              175,100.75 
K41 Baseball/Softball Field Improvements  $                        -    $                           -    $               137,983.41  $              137,983.41 
K42 Bldg. 6 Flooring Replacement  $                        -    $                           -    $                 41,624.83  $                41,624.83 
K43 Bldg. 2 Flooring Replacement  $                        -    $                           -    $               106,545.78  $              106,545.78 
K44 Central Plant Equipment Scheduled  $                        -    $                           -    $               369,700.83  $              369,700.83 
K45 Athletics Fence Screening  $                        -    $                           -    $                              -    $                            -   
K46 Upgrade Access Control  $                        -    $                           -    $                 79,665.97  $                79,665.97 
K47 Bldg. 9A Electrical and Fire Upgrade  $                        -    $                           -    $                 26,020.00  $                26,020.00 
K48 Bldg. 2 Air Balance  $           72,141.27  $                              -    $                72,141.27 
K49 Bldg. 2 Rigging  $           55,186.05  $                              -    $                55,186.05 
K50 Bldg. 2 Eaves Repair  $                        -    $               196,106.06  $              196,106.06 
K51 Dance Studio Window Treatments  $                        -    $                 50,298.91  $                50,298.91 
K52 Bldg, 6 Fire Alarm Replacement  $                        -    $               258,350.42  $              258,350.42 
K53 Drip Irrigation  $                 50,000.26  $                50,000.26 
K54 Irrigation Controls Upgrade  $               199,998.88  $              199,998.88 
K55 Bldg. 60 Elevator Upgrade  $               129,660.93  $              129,660.93 
K56 Bldg. 1A Wood Shop Renovation  $               187,169.97  $              187,169.97 
K57 Central Plant Chiller Repair  $               131,650.00  $              131,650.00 
K58 Exploratorium Humidification  $                 57,695.75  $                57,695.75 
K59 Library Flooring Replacement, Phase 2  $               236,562.39  $              236,562.39 
K60 Bldg 66 Window Covering Replacement  $                   8,120.00  $                  8,120.00 
K61 Bldg. 28B Roof Replacement  $                 69,214.18  $                69,214.18 
K62 Bldg. 23 Roof Replacement  $               100,053.00  $              100,053.00 
K63 Scheduled Maintenance 2018/19  $                              -    $               275,000.00  $              275,000.00 
K64 Re-Roof Bldg. 28A  $               181,769.70  $              181,769.70 
K65 Misc. Farm Improvements Phase II  $                              -    $               199,999.83  $              199,999.83 
K66 Bldg. 47 Asphalt-Fence Improvements  $                              -    $               145,000.00  $              145,000.00 
K67 Chiller Removal-Bldg. 6, 28 & 1A  $                              -    $               175,000.18  $              175,000.18 
K68 Light Pole Replacement Bldg. 2 & 6  $                              -    $                 60,000.25  $                60,000.25 
K69 Misc. Water Heater Replacement  $                              -    $                 60,000.00  $                60,000.00 
K70 Parking Lot Maintenance-Lot G and D3  $                              -    $               110,000.00  $              110,000.00 
K71 Miscellaneous Flooring Replacement  $                 49,999.76  $                49,999.76 
K72 Pook Deck Repair  $           49,999.89  $                49,999.89 
K73 Network Infrastructure Repair  $           35,000.00  $                35,000.00 

L Campus-wide Improvements  $                        -    $                           -    $                              -    $                            -   

L1
Infrastructure Improvement (Utilities, Site, 
Traffic, Energy, Landscape)  $                        -    $                           -    $                              -    $                            -   

L1-A
San Jose Hills Entrance Intersection - Traffic, 
ADA, Utilities, Landscape, Parking  $         830,776.66  $                           -    $                              -    $              830,776.66 

L1-B
New Main Entrance- Temple Avenue - Traffic, 
Roadway, Utilities, Landscape, Parking, ADA  $                        -    $                           -    $                              -    $                            -   

L1-C

Site Improvements and Major Grading South of 
Temple Avenue - Grading, Parking, Utilities, 
Landscape, ADA  $         164,206.48  $                           -    $                              -    $              164,206.48 

L1-C1 Athletic Site-Renovate Practice Field  $           67,650.00  $                           -    $                              -    $                67,650.00 
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L1-D
Temple and Bonita Intersection Realignment - 
Traffic, ADA, Landscape  $         585,497.91  $                           -    $                              -    $              585,497.91 

L1-D1 Temple and Bonita Right Lane  $               107,300.66  $              107,300.66 

L1-E
Bonita and Walnut Intersection Signalization - 
Traffic, ADA, Landscape  $         292,209.72  $                           -    $                              -    $              292,209.72 

L1-F
Walnut and Lot G Intersection Signalization - 
Traffic, ADA, Utilities, Landscape  $                        -    $                           -    $                              -    $                            -   

L1-G Campus Quad - Landscape, Utilities, ADA  $                        -    $                           -    $                              -    $                            -   

L1-H
Temple and Grand Intersection Improvements 
and Wildlife Sanctuary Expansion  $                        -    $                           -    $                              -    $                            -   

L1-H1 Temple and Grand Intersection Improvements  $         250,000.00  $                           -    $                              -    $              250,000.00 
L1-H2 Wildlife Sanctuary Improvements  $         110,883.48  $                           -    $            1,455,371.96  $           1,566,255.44 

L1-H3
Wildlife Sanctuary Improvements (Landscape 
Phase I)  $                        -    $                           -    $                              -    $                            -   

L1-H4
Wildlife Sanctuary Improvements (Landscape 
Phase II)  $                        -    $                           -    $                              -    $                            -   

L1-H5 Temple and Grand Landscape Improvements  $           26,214.00  $               804,874.13  $              831,088.13 

L1-I

Campus Interior Site Improvements (three 
locations) - Site, ADA, Traffic, Utilities, 
Landscape  $                        -    $                           -    $                              -    $                            -   

L1-I1
Campus Interior Site Improvements--Former 
Bldg. 5/5A Site  $           31,759.54  $                           -    $               782,788.00  $              814,547.54 

L1-I2
Campus Interior Site Improvements--South of 
Bldg. 12  $         696,956.45  $                           -    $            1,557,488.56  $           2,254,445.01 

L1-I3
Campus Interior Site Improvements--Adjacent to 
Business  $                        -    $                           -    $                              -    $                            -   

L1-I4
Campus Interior Site Improvements--So. Bldg. 
1A  $           23,911.00  $                           -    $                              -    $                23,911.00 

L1-I5 Campus Smoking Areas  $           22,238.79  $                           -    $                              -    $                22,238.79 
L1-I6 DSPS Tram Access Improvements  $                        -    $                           -    $                 75,000.00  $                75,000.00 
L1-I7 Landscape Impr. So. of Templ  $                        -    $                           -    $                   7,503.68  $                  7,503.68 

L1-I8 Site Improvements--West Parcel  $                        -    $                           -    $                   3,862.00  $                  3,862.00 
L1-I9 Farm Site Improvements  $                        -    $                           -    $                 46,338.99  $                46,338.99 
L1-I10 Bldg. 1A Canopy  $                        -    $                 38,984.00  $                38,984.00 
L1-I11 Hammer Throw Improvements  $                        -    $                              -    $                            -   
L1-I12 Bonita/Walnut ADA Improvements  $                        -    $                 38,253.00  $                38,253.00 

L1-I13
Campus Interior Site Improvements -- Adjacent 
to Bldg. 16E  $                        -    $               460,000.68  $              460,000.68 

L1-I14 Loading Dock Impr.  $           23,435.00  $                              -    $                23,435.00 
L1-I15 Site Improvements - Student Success Center  $                 29,089.39  $                29,089.39 
L1-I16 Water Bottle Filling Stations  $                 50,000.50  $                50,000.50 
L1-I17 Athletics Site Improvements  $            3,500,000.00  $           3,500,000.00 

L1-J
Central Plant Increase Chilled Water Output - 
Energy, Utilities  $                        -    $                           -    $          10,963,749.64  $    2,136,777.00  $         13,100,526.64 

L1-K
Temple Avenue and Lot F Intersection - Traffic, 
ADA, Utilities, Landscape  $                        -    $                           -    $                              -    $                            -   

L1-K1 Lot F Street Improvements  $           39,158.00  $                           -    $                              -    $                39,158.00 

L1-L
East Campus Main Fire Road Access - Traffic, 
ADA, Landscape  $                        -    $                           -    $                              -    $                            -   

L1-M
Reclaimed Water System Implementation and 
Existing Well Rehabilitation  $                        -    $                           -    $                              -    $                            -   
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L1-M1 Reclaimed Water--Phase I  $           98,752.42  $                           -    $                              -    $                98,752.42 
L1-M2 Farm Area Well  $                        -    $                           -    $                 36,016.97  $                36,016.97 

L1-N
Pedestrian Corridors (five locations) - ADA, 
Landscape  $                        -    $                           -    $                              -    $                            -   

L1-O
West Campus Main Fire Road Access - Traffic, 
ADA, Landscape  $                        -    $                           -    $                              -    $                            -   

L1-P Utility Infrastructure NW Quadrant - Utilities  $         132,014.49  $                           -    $                              -    $              132,014.49 
L1-P1 Utility Infrastructure NW Quadrant - Student  $                        -    $                           -    $               385,896.84  $         44,541.00  $              430,437.84 
L1-P2 Utility Infrastructure NW Quadrant - Food  $                        -    $                           -    $               207,390.00  $              207,390.00 
L1-P3 Utiltiy Infrastructure - Central Campus  $               125,000.00  $              125,000.00 
L1-Q Utility Infrastructure SW Quadrant - Utilities  $                        -    $                           -    $                              -    $                            -   
L1-Q1 Utility Infrastructure SW Quadrant - Utilities-  $         695,717.38  $                           -    $               699,431.37  $           1,395,148.75 

L1-Q2
Utility Infrastructure SW Quadrant - Utilities-
Sewer  $                        -    $                           -    $            1,157,154.51  $           1,157,154.51 

L1-Q3
Utility Infrastructure SW Quadrant - West Parcel 
Infrastructure  $                        -    $                           -    $               119,508.87  $              119,508.87 

L1-Q4 Utility Infrastructure SW Quadrant - Wildlife  $                        -    $                           -    $               344,073.75  $              344,073.75 
L1-R Utility Infrastructure SE Quadrant - Utilities  $                        -    $                           -    $                              -    $                            -   

L1-R1 Utility Infrastructure SE Quadrant-Central Plant 2  $                        -    $                           -    $                 75,262.50  $                75,262.50 

L1-R2
Utility Infrastructure SE Quadrant-Water Line 
Replacement  $                              -    $            1,047,237.36  $           1,047,237.36 

L1-S Utility Infrastructure NE Quadrant - Utilities  $           23,890.00  $                           -    $                              -    $                23,890.00 
L1-S1 Utility Infrastructure NE Quadrant - Utilities-  $                        -    $                           -    $            1,091,240.79  $           1,091,240.79 

L1-S2
Utility Infrastructure NE Quadrant - Utilities - 
Central Plant Connection Bldg. 40  $                        -    $            1,115,000.00  $           1,115,000.00 

L1-T Utility Infrastructure Farm - Utilities  $         157,939.16  $                           -    $                 65,452.60  $              223,391.76 
L1-U Energy Projects, Phase 4 - Energy, Utilities  $                        -    $                           -    $                              -    $                            -   
L1-U1 Energy Projects-Bldg. 60  $         138,051.43  $                           -    $                              -    $              138,051.43 
L1-U2 Energy Projects--Bldg. 23A  $         221,983.29  $                           -    $                              -    $              221,983.29 
L1-U3 Energy Projects--Electric Car Charging Stations  $                              -    $                 14,300.00  $                14,300.00 
L1-U4 Energy Projects--Bldg. 4 Lighting  $               299,999.83  $              299,999.83 
L1-V Electronic Security Systems, Door Security,  $           99,763.80  $                           -    $                              -    $                99,763.80 
L1-V1 Security Systems, Bldg. 9B  $         204,636.17  $                           -    $                              -    $              204,636.17 
L1-V2 Security Systems, Bldg. 26C Planetarium  $           84,398.00  $                           -    $                              -    $                84,398.00 
L1-V3 Security Systems, Bldg. 23  $                        -    $                           -    $                              -    $                            -   

L1-W
Phone System Redundancy and Campus-wide 
Emergency Phones, Phase 1  $           23,722.11  $                           -    $                              -    $                23,722.11 

L1-W1 Radio Repeater System  $           44,765.75  $                           -    $                              -    $                44,765.75 
L1-W2 Emergency Communications Infrastructure  $                        -    $                           -    $               348,613.97  $              348,613.97 
L1-W3 Emergency Communications Infrastructure Ph. II  $                              -    $                 19,029.96  $                19,029.96 
L1-X Parking Lot Improvements  $                        -    $                           -    $                              -    $                              -    $                            -   
L1-X1 Parking Lot B Improvements  $                        -    $                           -    $                              -    $            1,616,169.19  $           1,616,169.19 
L1-X2 Parking Lot W Improvements  $                        -    $                           -    $                              -    $                            -   
L1-X3 Lot M Entrance Improvements  $                        -    $                 60,616.00  $                60,616.00 
L1-X4 Lot A Extension  $           51,080.00  $                51,080.00 
L1-X5 Lot F Extension  $               149,999.51  $              149,999.51 
L1-Y Administration Site Infrastructure Improvement  $                        -    $                           -    $               753,780.64  $                              -    $              753,780.64 
L1-Y1 Shade Structure - Site Infrastructure  $                 80,000.00  $                80,000.00 

L2 Lease Revenue Bonds (COPS) Debt Retirement  $      9,596,001.01  $                           -    $                              -    $           9,596,001.01 
L3 Temporary Space  $                        -    $                           -    $                              -    $                            -   

L3-A Temp Space--New Metal Bldg.  $                        -    $                           -    $                              -    $                              -    $                            -   
L3-B Temp Space--Bldg. 23 Upgrade  $         335,002.07  $                           -    $            1,484,285.55  $       515,000.00  $           2,334,287.62 
L3-C Temp Space--Constr. Trailer  $           18,062.68  $                           -    $                              -    $                18,062.68 
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L3-D Temp Space--Cont. Ed. Improvements  $         174,309.81  $                           -    $                              -    $              174,309.81 
L3-D1 Temp Space -Bldg. 40 Systems Upgrade  $                        -    $            3,055,499.04  $            600,000.00  $            1,766,000.55  $           5,421,499.59 
L3-E Temp Space--Renovation for Counseling  $         151,582.31  $              99,257.49  $                              -    $              250,839.80 
L3-F Temporary Space-Portable Buildings at Bldg. 21  $                        -    $                           -    $                              -    $                            -   
L3-F1 Bldg. 21E  $           92,839.86  $                           -    $                 14,225.00  $              107,064.86 
L3-F2 Bldg. 21F  $         167,416.77  $                           -    $                 31,983.96  $              199,400.73 
L3-F3 Bldg. 21G  $         171,271.04  $                           -    $                 26,971.44  $              198,242.48 
L3-F4 Bldg. 21H  $         191,936.41  $                           -    $                 26,692.89  $              218,629.30 
L3-F5 Bldg. 21I  $         189,842.21  $                           -    $                 26,883.64  $              216,725.85 
L3-F6 Bldg. 21J  $         192,043.29  $                           -    $                 30,692.89  $              222,736.18 
L3-G Temp Space--Fire Academy  $                        -    $                           -    $                 13,963.80  $                13,963.80 
L3-H Temp Space-Portable Buildings  $                        -    $                           -    $                              -    $                            -   
L3-H1 Bldg. 18C  $                        -    $                           -    $               757,315.95  $              757,315.95 
L3-H2 Bldg. 18D  $                        -    $                           -    $               730,847.65  $              730,847.65 
L3-H3 Bldg. 16E  $                        -    $                           -    $            3,772,201.06  $            832,000.00  $               768,000.02  $           5,372,201.08 
L3-H4 Bldg. 46A  $                        -    $                           -    $            1,419,194.28  $           1,419,194.28 
L3-H5 Athletics  $                        -    $                           -    $            3,537,292.08  $           3,537,292.08 
L3-H6 Bldg. 16F  $                        -    $               250,000.00  $                              -    $              250,000.00 
L3-I1 Bldg. 16B  $                 45,518.88  $                45,518.88 
L3-I2 Bldg. 16C  $                 42,182.46  $                42,182.46 
L3-I3 Bldg. 16D  $               100,000.11  $              100,000.11 

L4 Demolition  $                        -    $                           -    $                              -    $                            -   
L4-A Bldg. 21 Demolition  $         128,633.64  $                           -    $                              -    $              128,633.64 
L4-B Bldg. 16 Demolition  $           99,628.77  $                           -    $                 37,943.43  $              137,572.20 
L4-C Bldg. 8 Demolition  $                        -    $                           -    $                 42,910.14  $                42,910.14 
L4-D Bldg. 37 Remove  $           33,550.50  $                           -    $                              -    $                33,550.50 
L4-E Bldg. 9EFG Demolition  $                        -    $                           -    $               185,999.36  $              185,999.36 
L4-F Bldg. 12AB/Tennis RR Demolition  $                        -    $                           -    $               119,858.57  $              119,858.57 
L4-G Bldg. 29A Demolition  $                        -    $                 11,304.87  $                11,304.87 
L5 Equipment Allowance  $                        -    $                           -    $                              -    $                            -   

L5-A Equipment--Admin. Remodel  $      1,003,220.22  $                           -    $                              -    $           1,003,220.22 
L5-B Technology Equipment Allowance  $                        -    $                           -    $                              -    $                            -   
L5-B1 Technology Network Equipment  $                        -    $                           -    $               341,904.35  $              341,904.35 
L5-B2 Technology Computer Replacement  $                        -    $                           -    $               226,715.35  $              226,715.35 
L5-B3 Bldg. 2 Technology Equipment Replacement  $                        -    $                           -    $               152,693.56  $              152,693.56 
L5-C Equipment--Facilities  $                        -    $                           -    $                 66,999.35  $                66,999.35 
L5-D Equipment--Campus  $           30,000.00  $                           -    $               350,000.35  $              380,000.35 
L5-D1 Ergonomic Campus Equipment  $                 24,999.92  $                24,999.92 
L5-E Equipment--Student Services Furniture  $                 49,999.67  $                49,999.67 
L5-F Equipment--Technical Services Furniture  $                            -   
L6 Contingency (6%)  $                        -    $                           -    $                              -    $                            -   

L6-A Contingency-Specific Projects  $                        -    $                           -    $                              -    $                            -   
L7 Campus-wide Improvement Projects  $                        -    $                           -    $                              -    $               139,219.00  $              139,219.00 

L7-A Building 9A Renovation for Student Services  $                        -    $                           -    $                              -    $                            -   
L7-A1 DHH Center Remodel  $                        -    $               665,417.15  $              665,417.15 
L7-A2 Bldg. 9A Upgrade MEP  $               199,999.82  $              199,999.82 
L7-B Building 12 Renovation for Classroom Space  $      3,575,864.58  $                           -    $            5,078,357.24  $           8,654,221.82 
L7-C Facilities Improvement Projects  $                        -    $                           -    $                              -    $                            -   
L7-C1 Bldg. 47--Facilities Plan Room & Renovation  $      2,726,037.97  $            276,027.44  $            2,718,334.72  $           5,720,400.13 
L7-C2 Food Service Building  $         947,057.43  $                           -    $          11,651,062.52  $         12,598,119.95 
L7-C3 Language Lab Expansion--Bldg. 66  $           15,778.04  $                           -    $            1,169,999.78  $           1,185,777.82 
L7-C4 Brackett Field Improvements  $           47,625.35  $                           -    $                              -    $                47,625.35 
L7-C5 HVAC Automation Lab  $           76,612.77  $                           -    $                              -    $                76,612.77 
L7-C6 Bldg. 26A Restroom Renovation  $           36,090.07  $                           -    $                 66,891.86  $               626,545.00  $              729,526.93 
L7-C7 Bldg. 26D Restroom Renovation  $           46,788.89  $                           -    $               100,339.20  $               830,535.00  $              977,663.09 
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L7-C8 Student Service Annex  $      1,064,420.45  $              12,999.22  $          13,966,726.02  $       655,459.97  $         15,699,605.66 
L7-C9 Student Life Improvements  $         216,077.06  $                           -    $               377,563.77  $              593,640.83 
L7-C10 Bldg. 26A Honors  $           30,988.00  $                           -    $                 94,973.87  $              125,961.87 
L7-C11 Administration Remodel  $      1,464,664.53  $            389,851.68  $               124,450.72  $           1,978,966.93 
L7-C12 Agricultural Services  $      1,576,504.16  $                           -    $            1,579,103.98  $           3,155,608.14 
L7-C13 Design Technology  $      1,838,619.97  $            650,000.24  $               763,700.18  $           3,252,320.39 
L7-C14 Bldg. 6 Remodel AV  $         149,673.80  $                           -    $                              -    $              149,673.80 
L7-C15 Bldg. 40 Renovation  $           99,299.43  $                           -    $                              -    $                99,299.43 
L7-C16 SIM Lab Remodel  $           71,729.11  $                           -    $                              -    $                71,729.11 
L7-C17 Bldg. 26D 3rd Floor Classroom  $                        -    $                           -    $                 92,420.00  $                92,420.00 
L7-C18 Bldg. 1A Remodel Printmaking  $         154,936.07  $                           -    $                              -    $              154,936.07 
L7-C19 Founders Hall Alterations  $         293,385.01  $              50,658.34  $                              -    $       107,999.68  $              452,043.03 
L7-C20 Bldg. 9B Improvement  $             5,637.67  $                           -    $               146,294.32  $              151,931.99 
L7-C21 Campuswide Door Hardware Upgrade  $                        -    $                           -    $               590,001.16  $              590,001.16 
L7-C22 Campuswide Audiovisual Improvements  $           80,363.00  $                           -    $               788,847.27  $              869,210.27 
L7-C23 POD Remodel  $                        -    $                           -    $               747,098.24  $              747,098.24 
L7-C24 Bldg. 4 Misc. Interior Impr.  $           75,000.74  $                           -    $               150,637.51  $              225,638.25 
L7-C25 Bldg. 26A Testing Center  $                        -    $                           -    $                   2,665.79  $                  2,665.79 
L7-C26 Bldg. 6 Study Area  $                        -    $                           -    $                 78,410.85  $                78,410.85 
L7-C27 Bldg. 4 2nd Floor Renovation  $                        -    $                           -    $               413,263.51  $              413,263.51 
L7-C28 Cart Storage Shed  $                        -    $                           -    $                 15,020.00  $                15,020.00 
L7-C29 Bldg. 28B Classroom  $                        -    $                           -    $               214,720.14  $              214,720.14 
L7-C30 Bldg. 40 Classroom Remodel  $                        -    $                 79,999.77  $                79,999.77 
L7-C31 STEM Center  $                        -    $               201,075.72  $                 45,500.00  $              246,575.72 
L7-C32 Administration Storage Improvements  $                        -    $                 83,105.77  $                83,105.77 
L7-C33 Engineering/Physics Lab  $                        -    $                 50,915.26  $                50,915.26 
L7-C34 Bldg. 11 Secondary Effects  $                        -    $               175,000.83  $              175,000.83 
L7-C35 Bldg. 61 Secondary Effects  $                        -    $               175,000.39  $              175,000.39 
L7-C36 Photo ID Remodel  $                 25,407.18  $                25,407.18 
L7-C37 Welding/AC Building Upgrades  $                 57,075.44  $                57,075.44 
L7-C38 Design Tech Interior Impr.  $               247,201.18  $              247,201.18 
L7-C39 C-ID Grant Office Remodel  $                              -    $                            -   
L7-C40 Bldg. 40 Testing Center  $               425,001.16  $              425,001.16 
L7-C41 Counseling Annex Remodel-Bldg. 9D  $               400,000.10  $                              -    $              400,000.10 
L7-C42 Radio Lab Secondary Effects  $                 78,428.62  $                78,428.62 
L7-C43 Continuing Ed Computer Lab  $               354,782.72  $              354,782.72 
L7-C44 Continuing Ed SIM Lab  $               465,498.67  $              465,498.67 
L7-C45 Farm Area Retail  $                              -    $                 50,000.00  $                50,000.00 
L7-C46 Performing Arts Mezzanine Extention  $               112,500.15  $              112,500.15 
L7-C47 Cart Storage Shed 2  $                              -    $               120,000.00  $              120,000.00 
L7-C48 Student Services Remodel Phase 2  $               200,000.00  $               200,000.00  $              400,000.00 
L7-C49 Administration Remodel Phase II  $         149,999.83  $                              -    $              149,999.83 
L7-D Planning for Institutional Effectiveness (PIE)  $               108,306.00  $                 65,000.00  $              173,306.00 
L7-D1 PIE-Swimming Pool Scoreboard  $               141,694.69  $                              -    $              141,694.69 
L7-D2 PIE-Photo Storage  $                              -    $               250,000.00  $              250,000.00 
L7-D3 PIE-Misc. Athletics Improvements  $               199,999.74  $              199,999.74 
L7-D4 Crit Remodel  $               250,000.12  $              250,000.12 
L7-D5 Canine Lab/Kennel  $                 30,000.00  $                30,000.00 

L8 Construction Support  $      6,336,656.16  $              18,000.00  $          12,679,404.58  $       592,839.00  $            7,950,000.42  $         27,576,900.16 
Unallocated  $                        -    $              42,779.00  $                              -    $       489,172.00  $       247,657.00  $     1,359,573.00  $           2,139,181.00 

 $                        -    $                              -    $                            -   
TOTALS  $    65,019,616.14  $         1,539,573.41  $        144,822,655.54  $    2,789,978.27  $       19,898,639.70  $       247,657.00  $          89,785,752.18  $     1,359,573.00  $          25,912,555.00  $    2,136,777.00  $       353,512,777.24 



Measure RR BAN 2 A1-Student Center

Mt. San Antonio College 10/30/2018

Budgets Commitments Uncommitted Funds CMPCT Approval Notes
Approved 11_2015 Approved 5_2016

PLANS AND WORKING DRAWINGS 2015 Initial Budget Approved
Architectural 1,640,000                  1,640,000                  3,060,228                  1,912,272                         2016 Approved Revised Budget for Temporary Space
Specialty Consultants 150,000                     150,000                     49,787                       100,213                            2016 Approved Revised Funding Sources
DSA Plan Check 143,500                     143,500                     -                                 409,500                            2017 Approved Revised Budget  (add 70K GSF)
Community College Plan Check -                                 -                                 -                                 -                                        2018 Approved Schematic Design
Other Planning Costs 250,000                     250,000                     7,000                         243,000                            

sub-total 2,183,500$               2,183,500                 3,117,014$               2,664,986$                      

CONSTRUCTION
Construction Cost-Approved Scope - Bid 23,516,384                23,516,384                -                                 65,804,544                       
Additional Scope 600,000                     600,000                     -                                 1,200,000                         
Temporary Space -                                 895,775                     465,044                     134,956                            

sub total 24,116,384$             25,012,159               465,044$                  67,139,500$                    
OTHER COSTS -                                 Sources of Funds
Tests and Inspections 700,000                     700,000                     -                                 1,400,000                         
Furniture and Group II 1,600,000                  1,600,000                  200,795                     5,799,205                         Measure RR Series A 1,218,275$                                     
Contingency 1,230,000                  1,230,000                  -                                 3,510,000                         Measure RR BAN 2 3,150,000$                                     

sub-total 3,530,000$               3,530,000                 200,795$                  10,709,205$                 Future Funding Source 80,367,019$                                   

Total Project Cost without CM 29,829,884                30,725,659                3,782,853                  80,513,691                       
Construction Management 150,000                     150,000                     -                                 438,750                            Total 84,735,294$                                   

Total 3,782,853                  80,952,441                       Additional Funds Needed -$                                                

Budget Totals 29,979,884$              

Equipment Budget Breakdown Anticipated Costs As of 04/30/18 As of 8/02/18 As of 11/1/18

Facilities Management -                                 Potential Change Orders -$                                  -$                       -$                      
Information Technology -                                 Proposed Added Scope 800,000$                          -$                       -$                      
Audio Visual -                                 Approved Added Scope -$                                  -$                       -$                      
Furniture -                                 Estimate Additional Contingency -$                                  -$                       -$                      
Unallocated 6,000,000                  Negotiated Claims -$                                  -$                       -$                      

Disputed Claims -$                                  -$                       -$                      
Total 6,000,000                  Other -$                                  -$                       -$                      

Total 800,000$                          -$                       -$                      

Owner Added Scope
Soft Costs =

TBD 1,200,000$                9.7%

Total 1,200,000$                Est. Final Constuction
Costs = 83.2%

Project Schedule

Project Planning 2015-2016
Design 2016-2018
Construction 2019-2021 Equipment =
Occupancy 2021 7.1%
Close - Out and Commissioning 2021

30,875,659$              

84,296,544               
438,750                    

84,735,294$             

600,000                    
67,604,544              

1,400,000                 
6,000,000                 
3,510,000                 

10,910,000              

-                                
250,000                    

5,782,000$              

65,804,544               
1,200,000                 

Approved 4_2017

4,972,500                 
150,000                    
409,500                    

7%

78%

2%
4% 1%

7%

0% 1% Uses of Funds

Planning and Design -6.5% Construction - 77.7%

Testing and Inspection - 1.7% Contingency -4.1%

Owner Added Scope - 1.4% Furniture Fixtures and Equipment - 7.1%

Construction Management - 0.5% Other -1.0%



Measure RR B-Business Computer Technology

Mt. San Antonio College 10/30/2018

Budgets Commitments Uncommitted Funds CMPCT Approval Notes
Approved 6_2010 Approved 7_2017

PLANS AND WORKING DRAWINGS 2010 Initial Budget Approved
Architectural 2,900,000                  3,686,991                  3,649,838                  0                                       2012 Budget updated to reflect final planning and inflation
Specialty Consultants -                                 226,808                     256,135                     1                                       2013 Schematic Design Approved
DSA Plan Check 208,000                     281,500                     269,406                     6,500                                2014 Approved to submit to DSA
Community College Plan Check 114,000                     -                                 -                                 -                                        2015 Approved to Bid
Other Planning Costs -                                 150,870                     56,314                       0                                       2015 Revised Construction Delivery

sub-total 3,222,000$               4,346,169$               4,231,692$               6,502$                             2015 Budget updated to reflect bid actual amounts
2015 Budget updated to include L7-C3

CONSTRUCTION 2016 Approved equipment budget increase
Construction Cost-Approved Scope - Bid 37,280,160                47,832,853                47,895,122                (148,053)                           2017 Approved contract amendment
Additional Scope -                                 18,500                       -                                 -                                        
Temporary Space -                                 181,233                     157,003                     -                                        

sub total 37,280,160$             48,032,586$             48,052,125$             (148,053)$                        
OTHER COSTS Sources of Funds
Tests and Inspections 637,000                     1,409,608                  1,277,771                  1                                       
Furniture and Group II 4,015,000                  6,345,000                  6,588,196                  28,016                              Measure RR (BAN) 527,299$                                        
Contingency 1,999,000                  1,564,795                  1,978,300                  107,750                            Measure RR Series AB 22,396,562$                                   

Measure RR (BAN) Proj. L7-C3 15,778$                                          
sub-total 6,651,000$               9,319,403.00$          9,844,266$               135,768$                      Measure RR Series AB Proj. L7-C3 1,170,000$                                     

Measure RR Series C 18,466,640$                                   
Total Project Cost without CM 47,153,160                61,698,158                62,128,083                (5,783)                               Measure RR BAN 2 20,362,724$                                   
Construction Management 3,458,840                  2,216,703                  2,216,703                  (0)                                      16/17 Instructional Equipment 1,000,000$                                     

-                                 Capital Outlay (Alertus) 400,000$                                        
Total 64,344,786                (5,783)                               Total 64,339,003$                                   

Budget Totals 50,612,000$              63,914,861$              Additional Funds Needed -$                                                   

Equipment Budget Breakdown Anticipated Costs As of 4/30/18 As of 8/2/18 As of 11/1/18

Facilities Management 50,000                       Potential Change Orders -$                                  -$                      -$                      
Information Technology 890,000                     Proposed Added Scope -$                                  -$                      (150,000)$             
Audio Visual 2,015,000                  Approved Added Scope -$                                  -$                      -$                      
Furniture 2,661,212                  Estimate Additional Contingency -$                                  -$                      -$                      
Instructional Equipment 1,000,000                  Negotiated Claims -$                                  -$                      -$                      
Unallocated -                                 Disputed Claims -$                                  -$                      -$                      

Total 6,616,212                  Other -$                                  -$                      -$                      

Total -$                                  -$                      (150,000)$             

Owner Added Scope
Soft Costs =

Unallocated 18,500$                     12.3%

Total 18,500$                     Est. Final Constuction
Costs = 77.5%

Project Schedule

Project Planning 2006-2012
Design 2013-2014
Construction 2015-2017 Equipment =
Occupancy 2017 10.3%
Close - Out and Commissioning 2018

62,122,300               
2,216,703                 

64,339,003$             

157,003                    
47,904,072              

1,277,772                 
6,616,212                 
2,086,050                 

9,980,034                

-                                
56,314                      

4,238,194$              

47,747,069               
-                                

Approved 10_2018

3,649,838                 
256,136                    
275,906                    

7%

74%

2%
3%

0%
10%

4% 0% Uses of Funds

Planning and Design -6.5% Construction - 74.2%

Testing and Inspection - 2.0% Contingency - 3.2%

Owner Added Scope - 0.0% Furniture Fixtures and Equipment - 10.3%

Construction Management -3.4% Other -0.3%



Measure RR D-Athletics Complex

Mt. San Antonio College 10/30/2018

Budgets Commitments Uncommitted Funds CMPCT Approval Notes
Approved 12_2012 Approved 1_2017

PLANS AND WORKING DRAWINGS 2012 Initial Budget Approved
Architectural 2,528,213                   4,007,439                   3,944,642                   -                                         2013 Schematic design not approved
Specialty Consultants 100,000                      728,214                      808,067                      1,933                                 2014 Design Development approved
DSA Plan Check 180,000                      408,706                      403,090                      -                                         2014 Approved to submit to DSA
Community College Plan Check -                                  -                                  -                                  -                                         2015 Approved design of additional scope
Other Planning Costs 250,000                      250,000                      107,910                      142,090                             2016 Approved budget revision for SEIR

sub-total 3,058,213$                5,394,359$                5,263,709$                144,023$                          2016 Approved budget increase
2016 Approved deferral items for budgeting purposes
2017 Approved full scope of work

CONSTRUCTION 2018 Approved additional scope of work
Construction Cost-Approved Scope - Bid 37,734,887                 75,139,911                 33,181,999                 50,147,391                        
Additional Scope 1,067,063                   1,579,744                   -                                  4,884,674                          
Temporary Space -                                  68,000                        84,117                        65,883                               

sub total 38,801,950$              76,787,655$               33,266,116$              55,097,948$                     
OTHER COSTS
Tests and Inspections 580,000                      987,500                      987,437                      64                                      Sources of Funds
Furniture and Group II 800,000                      1,800,000                   45,135                        1                                        
Contingency 889,219                      2,244,851                   359,225                      1,677,920                          Measure RR Series AB 6,254,350$                                      

sub-total 2,269,219$                5,032,351$                 1,391,797$                1,677,984$                    Measure RR BAN 2 38,215,559$                                    
Measure RR BAN 3 25,912,555$                                    

Total Project Cost without CM 44,129,382                 87,214,365                 39,921,622                 56,919,955                        Future Funding Source 29,190,051$                                    
Construction Management 311,098                      580,456                      2,048,788                   682,150                             

-                                  Total 99,572,515$                                    
Total 41,970,409                 57,602,106                        

Additional Funds Needed -$                                                     
Budget Totals 44,440,480$               87,794,821$               

Equipment Budget Breakdown Anticipated Costs As of 4/30/18 As of 8/2/18 As of 11/1/18

Facilities Management -                                  Potential Change Orders 3,000,000$                        3,000,000$            -$                       
Information Technology -                                  Proposed Added Scope -$                                   -$                       -$                       
Audio Visual -                                  Approved Added Scope -$                                   -$                       4,884,674$            
Furniture -                                  Estimate Additional Contingency -$                                   -$                       -$                       
Unallocated -$                            Negotiated Claims -$                                   -$                       -$                       

Disputed Claims -$                                   -$                       -$                       
Total -                                  Other -$                                   -$                       -$                       

-$                            
Total 3,000,000$                        3,000,000$            4,884,674$            

Owner Added Scope

Unallocated 4,884,674$                 
Soft Costs =

9.3%

Total 4,884,674$                 
Est. Final Constuction

Project Schedule Costs = 90.6%

Project Planning 2008-2012
Design 2013-2014
Construction 2016-2019
Occupancy 2020 Equipment =
Close - Out and Commissioning 2020 0.0%

96,841,577               
2,730,938                 

99,572,515$             

150,000                     
88,364,064$             

987,500                     
45,136                       

2,037,145                 
3,069,781$               

-                                 
250,000                     

5,407,732$               

83,329,390               
4,884,674                 

Approved 10_2018

3,944,642                 
810,000                     
403,090                     

5%

84%

1% 2%
5% 0%3% 0% Uses of Funds

Planning and Design -5.2% Construction - 83.7%

Testing and Inspection - 1.0% Contingency - 2.0%

Owner Added Scope - 4.9% Furniture Fixtures and Equipment - 1.8%

Construction Management -2.7% Other -0.4%



Measure RR BAN 2 J2  Parking Structure Lot R

Mt. San Antonio College 10/30/2018

Budgets Commitments Uncommitted Funds CMPCT Approval Notes
Approved 1_2018 2017 Approved revised planning concept

PLANS AND WORKING DRAWINGS 2017 Approved initial budget 
Architectural -                                 1,608,387                  1,504,050                  104,337                            
Specialty Consultants -                                 175,000                     28,480                       146,520                            
DSA Plan Check -                                 278,188                     331,330                     -                                        
Community College Plan Check -                                 -                                 -                                 -                                        
Other Costs -                                 25,000                       4,997                         20,003                              

sub-total -$                          2,086,575$               1,868,857$               270,860$                         

CONSTRUCTION
Construction Cost-Approved Scope - Bid -                                 22,488,714                -                                 22,488,714                       
Additional Scope -                                 662,625                     -                                 662,625                            
Temporary Space -                                 -                                 -                                 -                                        

sub total -$                          23,151,339$             -$                              23,151,339$                    
SOFT COSTS Sources of Funds
Tests and Inspections -                                 600,000                     14,500                       585,500                            
Furniture and Group II -                                 100,000                     -                                 100,000                            Measure RR BAN 2 2,200,000$                                     
Contingency -                                 850,000                     -                                 796,858                            Future Fund Source 25,900,000$                                   

sub-total -$                          1,550,000$               14,500$                    1,482,358$                   

Total Project Cost without CM -                                 26,787,914                1,883,357                  24,904,557                       
Construction Management -                                 1,312,086                  165,899                     1,146,187                         

-                                 Total 28,100,000$                                   
Total 2,049,256                  26,050,744                       

Additional Funds Needed -$                                                    
Budget Totals -$                           28,100,000$              

Equipment Budget Breakdown Anticipated Costs As of 4/30/18 As of 8/2/18 As of 11/1/18

Facilities Management -                                 Potential Change Orders -$                                  -$                       -$                      
Information Technology -                                 Proposed Added Scope -$                                  -$                       -$                      
Audio Visual -                                 Approved Added Scope -$                                  -$                       -$                      
Furniture -                                 Estimate Additional Contingency -$                                  -$                       -$                      
Unallocated -                                 Negotiated Claims -$                                  -$                       -$                      

Disputed Claims -$                                  -$                       -$                      
Total -                                 Other -$                                  -$                       -$                      

Total -$                                  -$                       -$                      

Owner Added Scope
Soft Costs =

Unallocated 662,625$                   14.4%

Total 662,625$                   Est. Final Constuction
Costs = 85.2%

Project Schedule

Project Planning 2017
Design 2018
Construction 2019-2020 Equipment =
Occupancy 2020 0.4%
Close - Out and Commissioning 2020

26,787,914               
1,312,086                 

28,100,000$             

-                                
23,151,339$            

600,000                    
100,000                    
796,858                    

1,496,858$              

-                                
25,000                      

2,139,717$              

22,488,714               
662,625                    

Approved 4_2018

1,608,387                 
175,000                    
331,330                    

8%

80%

2%
3%

2% 0% 5%
0% Uses of Funds

Planning and Design 7.5% Construction - 80.0%

Testing and Inspection - 2.1% Contingency - 2.8%

Owner Added Scope - 2.4% Furniture Fixtures and Equipment - 0.4%

Construction Management -4.7% Other -0.1%



Measure RR BAN 2 J3  Parking Structure Lot S

Mt. San Antonio College 10/30/2018

Budgets Commitments Uncommitted Funds CMPCT Approval Notes
2017 Approved planning concept

PLANS AND WORKING DRAWINGS 2017 Approved initial budget
Architectural -                                 -                                 1,276,550                  37,136                              
Specialty Consultants -                                 -                                 38,676                       136,324                            
DSA Plan Check -                                 -                                 -                                 240,750                            
Community College Plan Check -                                 -                                 -                                 -                                        
Other Costs -                                 -                                 4,850                         20,150                              

sub-total -$                          -$                          1,320,076$               434,360$                         

CONSTRUCTION
Construction Cost-Approved Scope - Bid -                                 -                                 -                                 18,356,653                       
Additional Scope -                                 -                                 -                                 550,000                            
Temporary Space -                                 -                                 -                                 -                                        

sub total -$                          -$                          -$                              18,906,653$                    
SOFT COSTS Sources of Funds
Tests and Inspections -                                 -                                 7,350                         542,650                            
Furniture and Group II -                                 -                                 -                                 100,000                            Measure RR BAN 2 2,200,000$                                     
Contingency -                                 -                                 -                                 725,000                            Future Funding Source 21,240,665$                                   

sub-total -$                          -$                          7,350$                      1,367,650$                   

Total Project Cost without CM -                                 -                                 1,327,426                  20,708,663                       
Construction Management -                                 -                                 135,607                     953,905                            

-                                 Total 23,125,600$                                   
Total 1,463,033                  21,662,568                       

Additional Funds Needed -$                                                    
Budget Totals -$                           -$                           

Equipment Budget Breakdown Anticipated Costs As of 4/30/18 As of 8/2/18 As of 11/1/18

Facilities Management -                                 Potential Change Orders -$                                  -$                       -$                      
Information Technology -                                 Proposed Added Scope -$                                  -$                       -$                      
Audio Visual -                                 Approved Added Scope -$                                  -$                       -$                      
Furniture -                                 Estimate Additional Contingency -$                                  -$                       -$                      
Unallocated -                                 Negotiated Claims -$                                  -$                       -$                      

Disputed Claims -$                                  -$                       -$                      
Total -                                 Other -$                                  -$                       -$                      

Total -$                                  -$                       -$                      

Owner Added Scope
Soft Costs =

Unallocated 550,000$                   14.7%

Total 550,000$                   Est. Final Constuction
Costs = 84.9%

Project Schedule

Project Planning 2017
Design 2018
Construction 2019-2020 Equipment =
Occupancy 2020 0.4%
Close - Out and Commissioning 2020

22,036,088               
1,089,512                 

23,125,600$             

-                                
18,906,653$            

550,000                    
100,000                    
725,000                    

1,375,000$              

-                                
25,000                      

1,754,435$              

18,356,653               
550,000                    

Approved 1_2018

1,313,685                 
175,000                    
240,750                    

8%

79%

2%
3%

2%
1% 5% 0% Uses of Funds

Planning and Design - 7.5% Construction - 79.4%

Testing and Inspection - 2.4% Contingency - 3.1%

Owner Added Scope - 2.4% Furniture Fixtures and Equipment - 0.4%

Construction Management - 4.7% Other -0.1%



Measure RR K13 - Bldg. 26 Air Handler

Mt. San Antonio College 10/30/2018

Budgets Commitments Uncommitted Funds CMPCT Approval Notes
-$                               -$                               2016 Approved based scope of work

PLANS AND WORKING DRAWINGS 2016 Approved preliminary plans
Architectural -                                 -                                 303,600                     -                                        2017 Approved construction cost estimate
Specialty Consultants -                                 -                                 1,193                         -                                        2018 Approved Revised Funding Sources
DSA Plan Check -                                 -                                 22,150                       -                                        
Community College Plan Check -                                 -                                 -                                 -                                        
Other Planning Costs -                                 -                                 5,468                         3,339                                

sub-total -$                          -$                          332,411$                  3,339$                             

CONSTRUCTION
Construction Cost-Approved Scope - Bid -                                 -                                 1,248,250                  2,000,000                         
Additional Scope -                                 -                                 -                                 -                                        
Temporary Space -                                 -                                 -                                 -                                        

sub total -$                          -$                          1,248,250$               2,000,000$                      
OTHER COSTS Sources of Funds
Tests and Inspections -                                 -                                 139,332                     10,668                              K13 - Bldg. 26 Air Hander Series AB 330,750$                                        
Furniture and Group II -                                 -                                 -                                 -                                        K13 - Bldg. 26 Air Hander BAN 2 1,700,000$                                     
Contingency -                                 -                                 51,036                       98,964                              NRA Fund 1,100,000$                                     

sub-total -$                          -$                          190,368$                  109,632$                      

Total Project Cost without CM -                                 -                                 1,771,029                  2,112,971                         
Construction Management -                                 -                                 146,750                     -                                        

-                                 Total 3,130,750$                                     
Total 1,917,779                  2,112,971                         

Additional Funds Needed 900,000$                                        
Budget Totals -$                           -$                           

Equipment Budget Breakdown Anticipated Costs As of 4/30/18 As of 8/2/18 As of 11/1/18

Facilities Management -$                           Potential Change Orders -$                                  -$                       -$                      
Information Technology -$                           Proposed Added Scope -$                                  -$                       -$                      
Audio Visual -$                           Approved Added Scope -$                                  -$                       -$                      
Furniture -$                           Estimate Additional Contingency -$                                  -$                       -$                      
Unallocated -$                           Negotiated Claims -$                                  -$                       -$                      

Disputed Claims -$                                  -$                       -$                      
Total -$                           Other -$                                  -$                       -$                      

Total -$                                  -$                       -$                      

Owner Added Scope
Soft Costs =

Unallocated -$                           15.7%

Total -$                               Est. Final Constuction
Costs = 84.3%

Project Schedule

Project Planning 2015-2017
Design 2017 Equipment =
Construction 2018-2019 0.0%
Occupancy 2019
Close - Out and Commissioning 2019

3,884,000                 
146,750                    

4,030,750$               

-                                
3,248,250$              

150,000                    
-                                

150,000                    
300,000$                 

-                                
8,807                        

335,750$                 

3,248,250                 
-                                

Approved 04_2018

303,600                    
1,193                        

22,150                      

8%

80%

4%

4%
0% 0%4% 0% Uses of Funds

Planning and Design -8.1% Construction -80.6%

Testing and Inspection - 3.7% Contingency -3.7%

Owner Added Scope - 0.0% Furniture Fixtures and Equipment - 0.0%

Construction Management -3.6% Other -0.2%



Measure RR L3-D1 Temporary Space--Bldg. 40

Mt. San Antonio College 10/30/2018

Budgets Commitments Uncommitted Funds CMPCT Approval Notes
Approved 10_2015 Approved 1_2017

PLANS AND WORKING DRAWINGS 2015 Preliminary scope of work approved
Architectural 75,000                       180,000                     126,862                     3,138                                2015 Approved additional scope
Specialty Consultants 10,000                       271,865                     203,647                     1,241                                2015 Approved additional equipment
DSA Plan Check -                                 -                                 -                                 -                                        2016 Approved Phase II & Phase III work
Community College Plan Check -                                 -                                 -                                 -                                        2018 Approved restroom revisions
Other Planning Costs 5,000                         28,415                       38,635                       (1,764)                               

sub-total 90,000$                    480,280$                  369,144$                  2,616$                             

CONSTRUCTION
Construction Cost-Approved Scope - Bid 745,000                     3,329,203                  3,713,285                  134,902                            
Additional Scope -                                 351,000                     84,461                       127,391                            
Temporary Space -                                 314,000                     189,565                     1,414                                

sub total 745,000$                  3,994,203$               3,987,311$               263,707$                         
OTHER COSTS Sources of Funds
Tests and Inspections 20,000                       115,000                     134,546                     (654)                                  L3-D1 Measure RR Series AB 3,055,500$                                     
Furniture and Group II -                                 1,014,800                  1,004,369                  31,163                              L3-D1 Measure RR Series C 600,000$                                        
Contingency 45,000                       390,000                     201,374                     708                                   L3-D1 Measure RR BAN2 1,766,000$                                     

sub-total 65,000.00$               1,519,800.00$          1,340,290$               31,216$                        L7-C40 Measure RR Series AB 425,000$                                        

Total Project Cost without CM 900,000                     5,994,283                  5,696,745                  297,538                            
Construction Management 50,000                       -                                 -                                 -                                        

-                                 Total 5,846,500$                                     
Total 5,696,745                  297,538                            

Additional Funds Needed 147,783$                                        
Budget Totals 950,000$                   5,994,283$                

Equipment Budget Breakdown Anticipated Costs As of 4/30/18 As of 8/2/18 As of 11/1/18

Facilities Management 8,000$                       Potential Change Orders -$                                  -$                       -$                      
Information Technology 60,000$                     Proposed Added Scope -$                                  -$                       -$                      
Audio Visual 60,000$                     Approved Added Scope -$                                  -$                       -$                      
Furniture 870,732$                   Estimate Additional Contingency -$                                  -$                       -$                      
Instructional 36,800$                     Negotiated Claims -$                                  -$                       -$                      

Disputed Claims -$                                  -$                       -$                      
Total 1,035,532$                Other -$                                  -$                       -$                      

Total -$                                  -$                       -$                      

Owner Added Scope
Soft Costs =

Replace hallway lighting 84,461$                     11.6%
Unallocated 127,391$                   

Total 211,852$                   Est. Final Constuction
Costs = 71.1%

Project Schedule

Project Planning 2015
Design 2015 Equipment =
Construction 2015-2018 17.3%
Occupancy 2018
Close - Out and Commissioning 2018

Approved 04_2018

130,000                    
204,888                    

-                                
-                                

36,871                      
371,759.00$            

3,848,187                 
211,852                    

5,994,283                 
-                                

5,994,283$               

190,979                    
4,251,018.00$         

133,892                    
1,035,532                 

202,082                    
1,371,506.00$         

6%

64%
2%

3%

4%

17%

0% 4% Uses of Funds

Planning and Design -5.6% Construction -64.2%

Testing and Inspection - 2.2% Contingency -3.4%

Owner Added Scope - 3.5% Furniture Fixtures and Equipment - 17.3%

Construction Management -0.0% Other -3.8%



Measure RR L3-H3 Equity Center Bldg 16E

Mt. San Antonio College 10/30/2018

Budgets Commitments Uncommitted Funds CMPCT Approval Notes
Approved 09_2016 Approved 11_2016

PLANS AND WORKING DRAWINGS 2015 Approved modular specification
Architectural 167,490                     179,790                     183,182                     8                                       2016 Approved modular funding ugrade
Specialty Consultants 118,455                     233,497                     226,750                     16,747                              2016 Approved audiovisual system upgrade
DSA Plan Check 9,250                         9,350                         9,250                         100                                   2016 Added site work for testing center
Community College Plan Check -                                 -                                 -                                 -                                        2018 Approved DSA structural upgrade
Other Planning Costs 2,657                         8,100                         10,008                       70                                     2018 Approved contract amendment

sub-total 297,852                    430,737                    429,189$                  16,926$                           

CONSTRUCTION
Construction Cost-Approved Scope - Bid 1,342,267                  2,972,169                  2,982,390                  483,635                            
Additional Scope -                                 806,481                     733,632                     32,523                              
Temporary Space -                                 -                                 -                                 -                                        

sub total 1,342,267                 3,778,650                 3,716,022$               516,158$                         
OTHER COSTS -                                 Sources of Funds
Tests and Inspections 1,600                         39,157                       70,604                       3,501                                
Furniture and Group II 859,800                     701,500                     488,399                     71,401                              Measure RR Series AB 3,772,200$                                     
Contingency 743,524                     407,700                     514,668                     5,332                                Measure RR Series C 832,000$                                        

sub-total 1,604,924                 1,148,357                 1,073,671$               80,234$                        Measure RR Series AB L1-I13 Site Impr. 460,000$                                        
Measure RR BAN2 768,000$                                        

Total Project Cost without CM 3,245,043                  5,357,744                  5,218,883                  613,317                            
Construction Management -                                 -                                 -                                 -                                        Total 5,832,200$                                     

Total 5,218,883                  613,317                            Additional Funds Needed -$                                                

Budget Totals 3,245,043$                

Equipment Budget Breakdown Anticipated Costs As of 4/30/18 As of 8/2/18 As of 11/1/18

Facilities Management -                                 Potential Change Orders -$                                  -$                       -$                      
Information Technology 62,000                       Proposed Added Scope -$                                  -$                       -$                      
Audio Visual 25,000                       Approved Added Scope -$                                  -$                       520,355$              
Furniture 472,800                     Estimate Additional Contingency -$                                  -$                       -$                      
Unallocated -                                 Negotiated Claims -$                                  -$                       -$                      

Disputed Claims -$                                  -$                       -$                      
Total 559,800                     Other -$                                  -$                       -$                      

Total -$                                  -$                       520,355$              

Owner Added Scope
Soft Costs =

Enhanced Interior Finishes 733,632$                   8.9%
Unallocated 32,523$                     

Total 766,155$                   Est. Final Constuction
Costs = 81.5%

Project Schedule

Project Planning 2015-2016
Design 2016-2017
Construction 2017-2018 Equipment =
Occupancy 2018 9.6%
Close - Out and Commissioning 2019

Approved 10_2018

183,190                    
243,497                    

9,350                        
-                                

10,078                      
446,115$                 

3,466,025                 
766,155                    

5,832,200                 
-                                

5,357,744$                5,832,200$               

-                                
4,232,180                

74,105                      
559,800                    
520,000                    

1,153,905                

8%

59%1%

9%

13%

10%

0%
0% Uses of Funds

Planning and Design -7.5% Construction - 59.4%

Testing and Inspection - 1.3% Contingency -8.0%

Owner Added Scope - 13.1% Furniture Fixtures and Equipment - 9.6%

Construction Management - 0.0% Other -0.2%


	COC Minutes - 11.1.18
	MINUTES
	I. TOUR
	Prior to the start of the meeting, the following committee members took a van tour of the Physical Education Project, led by Gary Nellesen:
	II. DINNER
	III. CALL TO ORDER
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