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FACILITIES ADVISORY COMMITTEE 

December 11, 2023 
 

 
SUMMARY OF DISCUSSION 
 

Accreditation Standard IIIB. Facilities Resources: Plans and evaluates facilities to ensure feasibility and 
effectiveness in supporting College programs and support services. The following agenda items are noted as 
referencing IIIB: 

• ITEM 1: REVIEW OF PREVIOUS MEETING MINUTES 
• ITEM 2: SUSTAINABILITY UPDATE 
• ITEM 3: EDUCATION AND FACILITIES MASTER PLAN (EFMP) STATUS UPDATE 
• ITEM 4: MAJOR CAPITAL PROJECTS UPDATE 
• ITEM 5: MINOR CAPITAL PROJECTS UPDATE 
• ITEM 6: INFRASTRUCTURE UPDATES 

 
1. REVIEW OF PREVIOUS MEETING MINUTES (IIIB) 

 
a. The meeting minutes from the November 13, 2023, meeting were approved.  

  

PRESENT Chris Schroeder, Director, Infrastructure and Data Security 
 Eera Babtiwale, Special Project Director, Sustainability 
 Gary Nellesen, Executive Director, Facilities Planning & Management 
 Jean Metter, Professor, Nutrition 
 Joe Jennum, Dean, Kinesiology and Athletics 
 Joe Vasquez, Academic Network Administrator, IT 
 Kevin Owen, Director, Technical Services 
 Megan Moscol, Senior Facilities Planner, Facilities Planning & Management 
 Tania Anders, Professor, Geology and Oceanography, Faculty Sustainability Coordinator 
 Yadira Santiago, Executive Assistant II, President’s Office 
  
ABSENT Andi Fejeran Sims, Director, Student Life 
 Danielle Silva, Student Representative 
 Jennifer Hinostroza, Professor, Horticulture 
 Pat Escalara, Manager, Grounds, Facilities Planning & Management 
 Tom Mauch, Associate Vice President, Student Services 
  
GUESTS Bill Asher, Assistant Director, Facilities Planning & Management 
 Cathy Hayward, Administrative Specialist III, Facilities Planning & Management  
 Ken Bohan, Director, Energy & Infrastructure,  Facilities Planning & Management 
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2. SUSTAINABILITY UPDATE (IIIB) 

a. Eera Babtiwale gave updates on the following efforts: 
i. The Climate Action Plan (CAP) is expected to be released at the Climate Summit 

in May 2024. 
ii. Anser Advisory is evaluating site and funding considerations for the Renewable 

Energy (Solar PV) effort and is expected to be complete at the end of December 
2023. Changes to California Law requiring (SOLAR POWER) and battery storage 
for buildings submitted to DSA for review after 1/1/2024 is being considered. 

iii. SCE (Southern California Edison) has approved two of the five proposed future 
additional EV Charging stations. Parking Lot A will be funded by SCE and will 
provide an additional 52 EV charging stations (three will be accessible parking 
spaces) Parking Lot B will be funded by Mt. SAC and the design is still in 
development. 

iv. Eera noted the previous acknowledgments and upcoming events: 
1. The Student Center Building was awarded the California Governor’s 

Sustainability Award 
2. Grounds was awarded the AGZA (American Green Zone Alliance)  
3. Campus Race to Zero Waste 
4. Second Nature Conference – February 2024 
5. Earth Week – April 2024 
6. Climate Summit – May 2024 

 
3. EDUCATION AND FACILITIES MASTER PLAN (EFMP) STATUS UPDATE (IIIB) 

a. Megan Moscol reported that the committee interviewed three firms on December 04, 2023 and a 
top candidate was chosen and is currently in contract negotiations. Once a contract is agreed 
upon, it will go to the Board of Trustees for approval. The firm is expected to begin in Spring 
2024.  

 
4. MAJOR CAPITAL PROJECTS UPDATE (IIIB) 

 
b. Gary Nellesen gave updates on the following major projects: 

i. Gary Nellesen gave an update on the Technology and Health Replacement 
Building project.  It is planned to be conducted in two phases, with the first phase 
including demolition, grading, and site utilities.  The second phase will include 
excavation and utility installation.  Twenty bids were received and came in 
substantially higher than the project was originally estimated.  It is assumed that 
this is in part due to economic inflation, the current labor shortage, and new 
California environmental laws requiring all contractor vehicles to be electric by 
2024. 

ii. The current budget in the Measure GO Bond is insufficient to support the 
Technology and Health Replacement Building project to completion and funding 
may be solicited through future funding sources.  

iii. The contract was awarded to the third lowest bidder due to the unresponsiveness 
of the first and second bidders. The agreement will go to the December Board of 
Trustees meeting for approval and then onto CA state for additional approval due 
to the funding source. 

iv. The Campus Store and Instruction Offices Building is in its’ sixth week of delay 
due to structural concerns on the ground floor. It is still with the DSA (Department 
of the State Architect) Office for review. 

v. Maritza Valenzuela will replace Carol Minning as the Project Manager on the 
Student Center project.  She and Mike Ostby will oversee the remainder of the 
closeout phase. 
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5. MINOR CAPITAL PROJECTS UPDATE (IIIB) 
 

a. There is currently a delay in securing the flooring materials for Building 67, delaying the return of 
the Health Center.  Gary Nellesen will follow up with Tom Mauch. 

b. A group was created to evaluate the safety recommendation to install cameras for Building 26D.  
Gary Nellesen clarified that the cameras are meant to be a deterrent and will not be monitored 
24/7.  The ground floor has been closed and access by elevator has been restricted to essential 
staff only.  A recommendation to convert a classroom on the ground floor to a security office is 
being considered.  Additional safety improvements are being considered through CPTED.  
Improvements are anticipated to be completed in the next five years.   

 
6.  INFRASTRUCTURE UPDATES (IIIB) 

 
a. This update was tabled for a future meeting. 

 
FUTURE MEETINGS: Monday, January 08, 2024 

Monday, February 12, 2024 
Monday, March 11, 2024 

 
 

  


